

Deliverable 3

Developer: Miles Lomadilla


Date: August 2025

Agenda

- Sprint 1 Review
- Sprint 2 Review
- Challenges & Solutions
- Reflections & Process Adjustments
 - Sprint 3 Plan
- Kanban Board Demonstration


Sprint 1 Review (Mar 13 – Mar 27, 2025)

- Goals: Complete thesis proposal, define system scope, create architecture plan
- Achievements:
 - - Chapters 1–3 completed
 - - Literature review integrated
 - - Scope and requirements documented
 - - Architecture diagram drafted
 - - Technology stack finalized




Sprint 2 Review (Mar 28 – Apr 10, 2025)


- Goals: Refine requirements, create UI wireframes, prepare dev environment
- Achievements:
 - - Updated requirements based on feedback
 - - Wireframes for Login, Dashboard, MOU/MOA, Event Manager, Award
 - - Interactive mockups prepared
 - - Development tools installed
 - - Git repository set up




login page



Dashboard



Mou/Moa



Event Manager

Challenges & Solutions


- Sprint 1 Challenge: Balancing writing and technical design
- Solution: Time-blocking and splitting tasks into smaller Kanban items
- Sprint 2 Challenge: Frequent wireframe revisions
- Solution: Created interactive prototype early to visualize changes

Reflections & Process Adjustments

- What Worked Well:
 - - Kanban board tracking
 - - Iterative prototyping
 - - Clear sprint goals
- Improvements for Sprint 3:
 - - More frequent Kanban updates
 - - Shorter feedback loops for design changes

Kanban Board

- - To Do: Finalize DB schema, Create DB tables, Document upload form
- - In Progress: Login module, DB connection
- - Done: (empty at start)




- After the task is complete I mark it then proceeds to the next

Sprint 3 Plan (Apr 11 – Apr 24, 2025)

- Objectives: Implement login/logout, build database schema, document upload
- Planned Deliverables:
 - - Functional authentication
 - - Live database connection
 - - Basic CRUD for document records

Updated Backlog & Task Assignments



Agile Tools Used

- Kanban Board: Trello
- Version Control: GitHub
- Mockups: Figma
- Communication: Email/Advisor check-ins

Closing & Next Steps

- Sprint 1 & 2 completed on time
- Sprint 3 focuses on core functionality
- Goal: Working prototype before Sprint 4